
U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

I. HEADING 

Date: April 4, 1994 

Subject 

From: 
Response and Prevention Branch 

To: 

W. Muszynski, EPA 
K. Callahan, EPA 

S. Becker, EPA 
C. Moyik, EPA 
M. O'TOOle, NYSDEC 
M. Doster, NYSDEC (Region 9) 
D. Geraghty, NYSDOH 
A. Mattison, Mayor of Falconer 
R. Josephson, Code Enforcement 
S. Johnson, Chautauqua Cty DOH 
ERD, Washington, (E-Mail) 
TAT 

G. Pavlou, EPA 
R. Salkie, EPA 
B. Sprague, EPA 
J. Daloia, EPA 
J. Marshall, EPA 
M. Basile, EPA 
E. Schaaf, EPA 
A. Schmand, EPA 

POLREP NO.: TWO (2) 

II. BACKGROUND 

Site NO.: BV 
Response Authority: CERCLA 
NPL Status: Non-NPL 
Action Memo Status: Final 1/18/94 
Start Date: 12/13/93 
Mobilization Date: 3/28/94 

III. SITE INFORMATION 

A. Incident Category 

CERCLA incident Category: Inactive Production Facility 

B. Site Description 

1. Site Description 

Refer to previous polrep. 

2. Description of Threat 

Refer to previous polrep. 
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C. Preliminary Assessment Results 

Refer to previous polrep. 

RESPONSE INFORMATION 

A. Planned Removal Actions 

The scope of work for the removal action includes the 
complete removal and disposal of all hazardous materials at 
the site to CERCLA/RCRA approved facilities. The planned 
action will include sampling drums and full hazcat analysis. 
Once wastes are categorized, composite samples will be 
generated and sent off for further analysis. Once the 
results are received all compatible materials will be 
bulked, with smaller containers being lab-packed. All 
containers will then be shipped off for disposal. 

B. Situation 

1. Current situation 

On 03/28/94, EPA, TAT, and ERCS were mobilized to begin the 
removal action. During the first week, personnel and 
equipment were mobilized. All the drums and containers were 
restaged from the second, third and forth floor onto the 
first floor. All drums were sampled and hazcat and 
composite samples were sent out for disposal analysis. The 
containers from the Paint room were also relocated onto a 
staging area where they could be spread out. 

2. Removal Actions to Date 

On 3/28/94, EPA, TAT and ERCS mobilized to the site. Guard 
service was reduced to off hours* ERCS created four staging 
areas, utilizing three layers of poly in addition to wood 
materials found on site. The 55-gallon drums were relocated 
to the staging area near the loading dock and then sampled 
and tested for hazard categorization (hazcat) analysis. 
During sampling, the remainder of the crew collected the 
miscellaneous containers scattered throughout the upper 
floors. All of the boxes in the office room were removed 
with the containers inside relocated south of the drum 
staging area. 

Once all the drums were hazcatted, ERCS segregated the 
samples into groups, and produced a composite sample of each 
bulk group to ship for disposal analysis. The samples were 
sent to the lab on Friday and verbal results are due in 5 
days. ERCS began bulking the liquids from the 5 gallon 



(3) 

paint pails. The T&D coordinator solicited bids for the 
bulked paint drums and labpacks. 

On Friday, a legal notice was placed in the local paper 
notifying the public of the availability of the 
Administrative Record. 

3. Enforcement 

The facility claimed bankruptcy and no PRP search has been 
conducted to date. There currently do not appear to be any 
viable PRPs. 

C. Next Steps 

Once analytical results are received, the scheduling of 
disposal will occur shortly thereafter. 

D. Kev Issues 

A mock drill will be scheduled for June 1994, with the 
assistance of state, local and county personnel. 

COST INFORMATION 
Cost 

Ceiling to date Remaining 
ERCS Costs $ 574,000 59,200 514,800 
TAT Costs $ 72,000 2,000 70,000 
Intramural Direct and 
Indirect Costs (Regional) $ 50,000 5,000 45,000 

Total Project Ceiling $ 696,000 66,200 629,800 




